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ESTIMATE RUN 03/11/2021

ESTIMATE SUMMARY 10:29:09

CONTID: C20897         ESTIMATE NO: 0004 PROG 2005

PCN: 20897-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY 18 BRIDGE ESSENTIAL REPAIRS PERCENT TIME:

PROJECT NO: NHPPR100-251                  

R1 FY 20 BRIDGE ESSENTIAL REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 757,845.39 PARTICIPATING $ $ 140,221.59

AWARD PROJECT AMT: 919,658.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.52

WORK DAYS

WORK DAYS

95.94%

30,771.56

140,221.59

140,221.59

140,221.59

$

$

$

$

727,073.83

0.00

727,073.83

0.00

727,073.83

-13,794.87

0.00

713,278.96

0.00

AMOUNT DUE 713,278.96 140,221.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,221.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

ARAPAHOE  

55.5 TIME ALLOW: 62

ORIG TIME ALLOW: 59

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/2020

08/23/2020

03/10/2021

03/10/2021

03/08/2021

06/25/2020

07/08/2020

07/23/2020

08/23/2020
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

32.55000

0010 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

2,512.202.000

2,512.20

2.000

EACH

1,256.10000

0015 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

2,355.30000

0020 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

43.25000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

113.35000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

128.15000

0035 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

66.70000

0040 *Mobilization 0.451

0.549

626-00000  
 

167,000.001.000

91,683.00

1.000

L S 

167,000.00000

0045 Public Information Management (Tier III) 9.000

1.000

626-01113  
 

9,164.6010.000

916.46

10.000

DAY 

916.46000

0050 *Flagging 0.000

13.000

630-00000  
 

412.1013.000

412.10

13.000

HOUR

31.70000

0055 Uniformed Traffic Control 444.000

63.000

630-00003  
 

56,966.52507.000

7,078.68

507.000

HOUR

112.36000
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

204.29000

0065 *Traffic Control Management 44.000

8.000

630-00012  
 

53,958.3252.000

8,301.28

52.000

DAY 

1,037.66000

0070 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

509.75000

0075 Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

339.804.000

169.90

4.000

EACH

84.95000

0080 Construction Traffic Sign (Panel Size A) 13.500

13.500

630-80341  
 

1,223.1027.000

611.55

27.000

EACH

45.30000

0085 Construction Traffic Sign (Panel Size B) 15.000

15.000

630-80342  
 

1,699.5030.000

849.75

30.000

EACH

56.65000

0090 Construction Traffic Sign (Panel Size C) 3.000

3.000

630-80343  
 

407.706.000

203.85

6.000

EACH

67.95000

0095 Portable Message Sign Panel 0.500

1.500

630-80355  
 

5,097.202.000

3,822.90

2.000

EACH

2,548.60000

0100 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

1.500

630-80358  
 

2,038.953.000

1,019.48

3.000

EACH

679.65000

0105 Drum Channelizing Device 39.000

39.000

630-80360  
 

3,533.4078.000

1,766.70

100.000

EACH

45.30000

0110 Traffic Cone 89.500

89.500

630-80380  
 

2,031.65179.000

1,015.83

200.000

EACH

11.35000
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stackable Vertical Panels 33.000

33.000

630-80393  
 

2,244.0066.000

1,122.00

70.000

EACH

34.00000

0120 Sequential Flashing Warning Light 0.000

0.000

630-80417  
 

0.000.000

0.00

0.000

EACH

79.30000

0125 Mobile Attenuator 40.000

8.000

630-85041  
 

10,154.4048.000

1,692.40

48.000

DAY 

211.55000

0130 Night Work Lighting 1.000

0.000

632-00000  
 

5,908.701.000

0.00

1.000

L S 

5,908.70000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

11,255.120

F A 

1.00000

0140 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0147 F/A -9,450.000

0.000

700-70035  
 

-9,450.00-9,450.000

0.00

0.000

F A 

1.00000

0148 F/A Working Time Violation -3,600.000

0.000

700-70035  
 

-3,600.00-3,600.000

0.00

0.000

F A 

1.00000

0149 F/A Working Time Violation 11/13 -4,800.000

0.000

700-70035  
 

-4,800.00-4,800.000

0.00

0.000

F A 

1.00000

CAT 306,842.14123,178.08337,318.22CURRENT AMT0200 $ $ $
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0300 E-17-ZZ 

0150 Removal of Expansion Device 40.000

0.000

202-00504  
 

5,012.0040.000

0.00

40.000

LF  

125.30000

0155 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

1,748.70000

0160 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

0.000

LF  

91.45000

0165 Reset Guardrail Type 3 25.000

0.000

210-01130  
 

1,517.5025.000

0.00

25.000

LF  

60.70000

0170 Modify Structure 1.000

0.000

210-04025  
 

3,169.301.000

0.00

1.000

EACH

3,169.30000

0175 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

0.000

LF  

802.85000

0180 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

40.000

0.000

518-01109  
 

16,000.0040.000

0.00

40.000

LF  

400.00000

0185 Concrete Class DR 9.000

0.000

601-03057  
 

11,861.109.000

0.00

9.000

CY  

1,317.90000

0190 Reinforcing Steel (Epoxy Coated) 1,545.000

0.000

602-00020  
 

4,202.401,545.000

0.00

1,545.000

LB  

2.72000

0195 *Detour Pavement 0.000

0.000

621-00451  
 

0.000.000

0.00

0.000

TON 

283.40000

0200 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

74.65000
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0300 E-17-ZZ 

0205 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

0.01000

CAT 41,762.300.0041,762.30CURRENT AMT0300 $ $ $

CAT NO0301 E-16-GS 

0210 Removal of Expansion Device 184.000

0.000

202-00504  
 

23,055.20184.000

0.00

184.000

LF  

125.30000

0215 *Bridge Expansion Device (0-4 Inch) 184.000

12.000

518-01004  
 

49,000.00196.000

3,000.00

196.000

LF  

250.00000

0220 Concrete Class DR 20.100

1.900

601-03057  
 

28,993.8022.000

2,504.01

22.000

CY  

1,317.90000

0225 Reinforcing Steel 2,995.000

0.000

602-00000  
 

7,577.352,995.000

0.00

2,995.000

LB  

2.53000

CAT 108,626.355,504.01108,626.35CURRENT AMT0301 $ $ $

CAT NO0302 E-16-KC 

0230 Removal of Expansion Device 148.000

0.000

202-00504  
 

18,544.40148.000

0.00

148.000

LF  

125.30000

0235 *Bridge Expansion Device (0-4 Inch) 148.000

0.000

518-01004  
 

37,000.00148.000

0.00

148.000

LF  

250.00000

0240 Concrete Class DR 12.900

0.100

601-03057  
 

17,132.7013.000

131.79

13.000

CY  

1,317.90000

0245 Reinforcing Steel 620.000

0.000

602-00000  
 

1,568.60620.000

0.00

620.000

LB  

2.53000

0246 Added Item (Lump Sum)/ Removal and disposal of 
biohazardous waste, trash, concrete

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1.00000
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PCN: 20897-BID    ESTIMATE RUN 03/11/2021

PROJECT: NHPPR100-251                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:29:09

CUMULATIVE
AMOUNT

CAT NO0302 E-16-KC 

0247 Added Item (Lump Sum)/ 0.000

1.000

900-00014  
 

11,255.121.000

11,255.12

1.000

L S 

11,255.12000

CAT 85,500.8211,386.9185,500.82CURRENT AMT0302 $ $ $

CAT NO0303 F-17-JK 

0250 Removal of Portions of Present Structure (Class 2) 41.300

-0.300

202-00453  
 

40,385.0041.000

-295.50

41.300

SY  

985.00000

0255 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

2,139.70000

0260 Removal of Expansion Device 276.000

0.000

202-00504  
 

34,582.80276.000

0.00

276.000

LF  

125.30000

0265 *Bridge Expansion Device (0-4 Inch) 276.000

0.000

518-01004  
 

69,000.00276.000

0.00

276.000

LF  

250.00000

0270 Concrete Class DR 26.660

0.340

601-03057  
 

35,583.3027.000

448.09

27.000

CY  

1,317.90000

0275 Reinforcing Steel (Epoxy Coated) 1,345.000

0.000

602-00020  
 

3,658.401,345.000

0.00

1,345.000

LB  

2.72000

CAT 183,209.50152.59183,505.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 2.000

0.000

620-00020  
 

1,132.702.000

0.00

2.000

EACH

566.35000

CAT 1,132.700.001,132.70CURRENT AMT0400 $ $ $

$ 727,073.81140,221.59$757,845.39$CURRENT AMTPROJECT TOTAL


